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Grant Number:
B-08-DI-55-0001

Grantee Name:
Wisconsin

LOCCS Authorized Amount:
$115,526,899.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/25/2009

Award Date:
11/25/2009

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$115,526,899.00

Disasters:

FEMA-1768-DR-WI

Declaration Number

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$115,526,899.00
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$0.00

N/A

$102,886,230.21

$29,974.54

$1,200,614.39

$1,906,875.65

Total Obligated

$166,852.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$113,284,226.74

$0.00 $166,852.00

Match Contributed

     Program Funds Drawdown

To Date

$99,728,852.12

$103,501,762.36

$113,284,226.74

Overall

Program Income Received

($76,408.61)

$1,250,604.73

Through the end of the Quarter, the Department CDBG-IKE Disaster Recovery fund obligations for flood related
activities total $113,232,618 (98.0%) with expenditures of $102,956,573 (89.1%). 58% of CDBG DR-Ike activities
qualify for the LMI national objective benefit. The Department&rsquos $13.4M of Affordable Rental Housing projects
exceeds the $11.2M minimum threshold established for the CDBG-Ike allocation. DREF activity obligations and
expenditures continue to exceed minimum target amounts.  All 20 projects in the IKE 10 Bucket Floodplain Mapping
ULN have been completed and closed. With the performance periods of several CDBG-Ike Disaster Recovery
projects having ended December 31, 2013, a priority for program managers is grant closeout activities. One CDBG
experienced staff person continues as a project employee and one limited-term employee continue to assist
permanent staff with project close-outs and reporting for the Emergency Assistance/Disaster Recovery program.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,704,159.16

$0.00

To Date

Limit on Public Services

$29,974.54

62.86%
65.56%

Overall Benefit Percentage (Projected)

$6,715,252.16

Requirement

Limit on State Admin $5,776,344.95

$0.00

Limit on Admin/Planning

$17,329,034.85

Required

$23,105,379.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $12,939,012.69 $13,419,090.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $57,763,449.50 $66,810,136.14

Overall Benefit Percentage (Actual)

$1,906,875.65 $103,053,082.21Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

15, Strategic Planning $0.00 $11,296.00 $5,428.00

IKE 1, Bucket Hsg Rehab $5,600.00 $5,895,470.00 $5,169,541.70

IKE 10, Bucket Floodplain Mapping ULN $0.00 $4,932,847.00 $4,932,847.00

IKE 11, Bucket Business Assistance LMI $210,711.00 $8,800,000.00 $7,696,143.40

IKE 12, Bucket Business Assistance ULN $68,857.00 $13,500,000.00 $12,715,365.28

IKE 13, Administration $126,924.65 $2,500,000.00 $1,704,159.16

IKE 14, Housing Buyout $0.00 $2,294,000.00 $2,284,336.00

IKE 2, Bucket Aff Rental Hsg $0.00 $13,478,231.00 $13,419,089.00

IKE 3, Bucket Pub Inf/Fac LMI $0.00 $13,078,571.00 $12,698,384.98

IKE 4, Bucket Pub Inf/Fac ULN $332,093.00 $11,200,000.00 $10,820,030.00

IKE 5, Bucket Mitigation LMI $0.00 $13,600,000.00 $12,893,603.96

IKE 6, Bucket Mitigation ULN $241,057.00 $11,985,157.00 $6,692,612.00

IKE 7, Bucket Acq and Demo LMI $921,633.00 $10,665,365.00 $8,969,634.73

IKE 8, Bucket Acq and Demo ULN $0.00 $3,244,000.00 $2,885,055.00
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Activities

IKE 1 / Bucket Hsg RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,377.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$161,377.00

$0.00

$0.00

$0.00

$161,377.00

$161,377.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR8011 COLUMBIA CO.  HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$161,377.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of single housing unit low and moderate income occupied housing that is primary place of residence.

Location Description:

Columbia County

Activity Progress Narrative:

COLUMBIA CO. SINGLE UNIT HSG REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$0.00     Program Funds Drawdown $161,377.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/1# of Housing Units 0

15/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/1 9/0 15/1# of Households 0 0 100.00

0 6/1 9/0 15/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,540,875.00

Low/Mod SAUK CO

Total Projected Budget from All Sources

Match Contributed

$1,540,875.00

$9,171.00

$0.00

$0.00

$1,540,875.00

$2,262,420.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR806 1 SAUK CO HSG REHAB

$5,600.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$22,753.00

To Date

06/05/2008

Direct ( HouseHold )

$1,540,875.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Sauk County

Activity Progress Narrative:

SAUK CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/20# of Housing Units 0

45/20# of Singlefamily Units 0

$5,600.00     Program Funds Drawdown $1,540,875.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 26/15 19/5 45/20# of Households 0 0 100.00

0 26/15 19/5 45/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$159,000.00

Low/Mod DODGE COUNTY

Total Projected Budget from All Sources

Match Contributed

$159,000.00

$0.00

$0.00

$0.00

$159,000.00

$159,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR807 1 DODGE CO HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

10/01/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$159,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repari and/or mitigation of LMI owner occupied housing that is the principal place of residence.

Location Description:

DODGE COUNTY

Activity Progress Narrative:

DODGE CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/13# of Housing Units 0

$0.00     Program Funds Drawdown $159,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,199.28

Low/Mod MANITOWOC CO

Total Projected Budget from All Sources

Match Contributed

$26,199.28

$0.00

$0.00

$0.00

$26,199.28

$26,199.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR812 1 MANITOWOC CO HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2010

07/30/2010

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$26,199.28

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Manitowoc County

Activity Progress Narrative:

MANITOWOC CO HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

$26,199.28$0.00MANITOWOC CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $26,199.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$544,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$544,000.00

$0.00

$0.00

$0.00

$492,143.00

$492,143.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIHR820 1 WEST ALLIS HSG REHAB

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$492,143.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS HOUSING REHABActivity Title:

Project Number:

IKE 1

Project Title:

Bucket Hsg Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/4# of Housing Units 0

12/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $492,143.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/2 5/2 12/4# of Households 0 0 100.00

0 7/2 5/2 12/4# Owner Households 0 0 100.00

IKE 10 / Bucket Floodplain Mapping ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$334,269.00

Urgent Need VERNON COUNTY

Total Projected Budget from All Sources $334,269.00

$0.00

$0.00

$334,269.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7051 VERNON CO. LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

12/31/2011

12/14/2011

$0.00

To Date

06/05/2008

Area (  )

$334,269.00

Responsible Organization:

Planning Completed

VERNON CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$0.00     Program Funds Drawdown $334,269.00
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Match Contributed $0.00

$334,269.00

$0.00

Total Funds Expended $0.00

Activity Description:

LiDAR Floodplain mapping

Location Description:

Vernon County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$334,269.00$0.00VERNON COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

344269/334269Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,000.00

Urgent Need RICHLAND CO

Total Projected Budget from All Sources

Match Contributed

$229,000.00

$0.00

$0.00

$0.00

$229,000.00

$229,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7061 RICHLAND CO. LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/28/2011

$0.00

To Date

06/05/2008

Area (  )

$229,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR Floodplain mapping

Location Description:

Richland Co.

Activity Progress Narrative:

RICHLAND CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$229,000.00$0.00RICHLAND CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68700/230000Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $229,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$248,444.00

Urgent Need Crawford County

Total Projected Budget from All Sources

Match Contributed

$248,444.00

$0.00

$0.00

$0.00

$248,444.00

$248,444.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7081 CRAWFORD CO. LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

05/01/2013

$0.00

To Date

06/05/2008

Area (  )

$248,444.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Flood Plain Mapping LiDAR

Location Description:

Crawford County

Activity Progress Narrative:

CRAWFORD CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$248,444.00$0.00Crawford County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

248444/248444Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $248,444.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,760.00

Urgent Need Green County

Total Projected Budget from All Sources

Match Contributed

$234,760.00

$0.00

$0.00

$0.00

$234,760.00

$234,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7101 GREEN CO. FLOOD MAPPING

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

07/12/2012

$0.00

To Date

06/05/2008

Area (  )

$234,760.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

GREEN CO. FLOOD MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$234,760.00$0.00Green County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $234,760.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

Urgent Need CITY OF KENOSHA

Total Projected Budget from All Sources

Match Contributed

$175,000.00

$0.00

$0.00

$0.00

$175,000.00

$175,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU7111 KENOSHA CO. LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

05/26/2011

$0.00

To Date

06/05/2008

Area (  )

$175,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

Kenosha County

Activity Progress Narrative:

KENOSHA LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$175,000.00$0.00CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

175000/175000Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $175,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,610.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$316,610.00

$0.00

$0.00

$0.00

$316,610.00

$316,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8011 COLUMBIA CO LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/05/2012

$0.00

To Date

06/08/2008

Area (  )

$316,610.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$316,610.00$0.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $316,610.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Fond du Lac County

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8041 FOND DU LAC CO LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

11/23/2012

$0.00

To Date

06/05/2008

Area (  )

$200,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR floodplain mapping

Location Description:

Fond du Lac County

Activity Progress Narrative:

FOND DU LAC CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$200,000.00$0.00Fond du Lac County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

200000/200000Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $200,000.00

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,912.00

Urgent Need JUNEAU COUNTY

Total Projected Budget from All Sources

Match Contributed

$301,912.00

$0.00

$0.00

$0.00

$301,912.00

$301,912.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8052 JUNEAU CO LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

10/12/2010

$0.00

To Date

06/05/2008

Area (  )

$301,912.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

JUNEAU COUNTY

Activity Progress Narrative:

JUNEAU CO. LiDAR MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$301,912.00$0.00JUNEAU COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

754780/301912Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $301,912.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,000.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$342,000.00

$0.00

$0.00

$0.00

$342,000.00

$342,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8061 SAUK CO LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

02/21/2013

$0.00

To Date

06/05/2008

Area (  )

$342,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$342,000.00$0.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

342000/342000Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $342,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,000.00

Urgent Need Racine County

Total Projected Budget from All Sources

Match Contributed

$57,000.00

$0.00

$0.00

$0.00

$57,000.00

$57,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8091 RACINE CO. LiDAR FLOODPLAIN
MAPPING

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

11/05/2010

$0.00

To Date

06/05/2008

Area (  )

$57,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

Racine Co.

Activity Progress Narrative:

RACINE CO. LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$57,000.00$0.00Racine County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

57000/57000Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $57,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,050.00

Urgent Need ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$207,050.00

$0.00

$0.00

$0.00

$207,050.00

$207,050.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8101 ROCK CO LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

11/09/2011

$0.00

To Date

06/05/2008

Area (  )

$207,050.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

ROCK COUNTY

Activity Progress Narrative:

ROCK CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$207,050.00$0.00ROCK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

157750/207050Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $207,050.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,992.00

Urgent Need IOWA COUNTY

Total Projected Budget from All Sources

Match Contributed

$299,992.00

$0.00

$0.00

$0.00

$299,992.00

$299,992.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8111 IOWA CO.  LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

02/14/2012

$0.00

To Date

05/06/2008

Area (  )

$299,992.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR Floodplain mapping.

Location Description:

Iowa Co.

Activity Progress Narrative:

IOWA CO.  LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$299,992.00$0.00IOWA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

89998/299992Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $299,992.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$225,000.00

$0.00

$0.00

$0.00

$225,000.00

$225,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8141 JEFFERSON CO LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/21/2013

$0.00

To Date

06/05/2008

Area (  )

$225,000.00

Total Funds Expended

Responsible Organization:

$112,500.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

JEFFERSON COUNTY

The activity was completed in February 2013 and the funds requested and paid.  However, the second payment was not
reflected in the QPR at that time.  It was discovered when reconciling the project and activity budget since all Floodplain
Mapping activities have been completed.

Activity Progress Narrative:

JEFFERSON CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$225,000.00$112,500.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $225,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$204,520.00

Urgent Need Waukesha County

Total Projected Budget from All Sources

Match Contributed

$204,520.00

$0.00

$0.00

$0.00

$204,520.00

$204,520.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8251 WAUKESHA CO LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

06/12/2013

$0.00

To Date

06/05/2008

Area (  )

$204,520.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LIDAR FLOODPLAIN MAPPING

Location Description:

WAUKESHA COUNTY

Activity Progress Narrative:

WAUKESHA CO LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$204,520.00$0.00Waukesha County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $204,520.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need Dane County

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8352 DANE CO. LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

10/13/2010

$0.00

To Date

06/05/2008

Area (  )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Dane County

Activity Progress Narrative:

DANE CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$150,000.00$0.00Dane County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

150000/150000Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,600.00

Urgent Need Adams County

Total Projected Budget from All Sources

Match Contributed

$256,600.00

$0.00

$0.00

$0.00

$256,600.00

$256,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8361 ADAMS CO. LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

10/26/2012

$0.00

To Date

06/05/2008

Area (  )

$256,600.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

ADAMS CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$256,600.00$0.00Adams County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

256600/256600Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $256,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$247,920.00

Urgent Need LaFayette County

Total Projected Budget from All Sources

Match Contributed

$247,920.00

$0.00

$0.00

$0.00

$247,920.00

$247,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8371 LaFAYETTE CO. LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

06/05/2012

$0.00

To Date

06/05/2008

Area (  )

$247,920.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

LaFAYETTE CO. LiDAR FLOODPLAIN MAPPINGActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$247,920.00$0.00LaFayette County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

74376/247920Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $247,920.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,380.00

Urgent Need Milwaukee County

Total Projected Budget from All Sources

Match Contributed

$94,380.00

$0.00

$0.00

$0.00

$94,380.00

$94,380.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8381 MILWAUKEE CO LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2011

$0.00

To Date

06/05/2008

Area (  )

$94,380.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Conduct LiDAR of floodplain area.

Location Description:

Bayside, WI

Activity Progress Narrative:

MILWAUKEE CO LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$94,380.00$0.00Milwaukee County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

94380/94380Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $94,380.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,390.00

Urgent Need Monroe County

Total Projected Budget from All Sources

Match Contributed

$358,390.00

$0.00

$0.00

$0.00

$358,390.00

$358,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8391 MONROE CO. LiDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/28/2012

$0.00

To Date

06/05/2008

Area (  )

$358,390.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

Monroe County

Activity Progress Narrative:

MONROE CO. LiDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$358,390.00$0.00Monroe County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

179195/358390Activity funds eligible for DREF (Ike 0

1/1# of Plans or Planning Products 1

$0.00     Program Funds Drawdown $358,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Urgent Need Grant County

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$450,000.00

$450,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIFMU8741 GRANT CO. LIDAR

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

07/20/2012

$0.00

To Date

06/08/2008

Area (  )

$450,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

LiDAR floodplain mapping.

Location Description:

Grant county

Activity Progress Narrative:

GRANT CO. LIDARActivity Title:

Project Number:

IKE 10

Project Title:

Bucket Floodplain Mapping ULN

$450,000.00$0.00Grant County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $450,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 11 / Bucket Business Assistance LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$931,606.00

Low/Mod COLUMBIA COUNTY

Total Projected Budget from All Sources $931,606.00

$0.00

$911,732.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST

$97.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

12/31/2011

$0.00

To Date

06/05/2008

Direct ( Person )

$911,732.00

Responsible Organization:

Econ. development or recovery activity that creates/retains jobs Under Way

COLUMBIA CO LMI BUSINESS ASSISTActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$97.00     Program Funds Drawdown $911,732.00

53

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$911,732.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster. All businesses are LMI.

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Businesses 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 57/0 77/6# of Persons 0 0 74.03
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,132,843.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,132,843.00

$2,960.00

$0.00

$0.00

$1,132,843.00

$1,132,843.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE
FOODS

$2,960.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$2,960.00

To Date

06/05/2008

Direct ( Person )

$1,132,843.00

Total Funds Expended

Responsible Organization:

$2,960.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK CO BIZ ASSIST LAKESIDE FOODSActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$1,132,843.00$2,960.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Businesses 0

$2,960.00     Program Funds Drawdown $1,132,843.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 178/3 24/7 202/10# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$775,000.00

Low/Mod JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$775,000.00

$0.00

$0.00

$0.00

$738,641.66

$689,834.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8142 JEFFERSON CO. BIZ ASSIST RIVERS
EDGE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$10,680.66

To Date

06/05/2008

Area (  )

$727,961.00

Total Funds Expended

Responsible Organization:

$10,680.66

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Acq. of Lakeside Foods that was flooded in 2008.

Location Description:

JEFFERSON CO.

Activity Progress Narrative:

JEFFERSON CO. ASSIST RIVERS EDGEActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$689,834.66$10,680.66JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $727,961.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$601,623.00

Low/Mod JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$601,623.00

$0.00

$0.00

$0.00

$577,581.00

$577,581.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAL8191 JANESVILLE BA

$207,654.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$208,645.00

To Date

06/05/2005

Direct ( Person )

$577,581.00

Total Funds Expended

Responsible Organization:

$208,645.00

Rental Assistance (waiver only) Under Way

Activity Description:

RELOCATION ASSISTANCE TO ADAMS ROOFING BUSINESS

Location Description:

CITY OF JANESVILLE

Activity Progress Narrative:

JANESVILLE BIZ ASSIST ADAMS ROOFINGActivity Title:

Project Number:

IKE 11

Project Title:

Bucket Business Assistance LMI

$577,581.00$208,645.00JANESVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$207,654.00     Program Funds Drawdown $577,581.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 12 / Bucket Business Assistance ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$704,184.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources $704,184.00

$0.00

$0.00

$447,871.00

$447,871.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

$68,806.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

12/31/2012

$0.00

To Date

06/05/2008

Direct ( Person )

$447,871.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

COLUMBIA CO. FARM BIZ. ASSIST FARMSActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$68,806.00     Program Funds Drawdown $447,871.00
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Match Contributed $0.00$0.00

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,600.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$137,600.00

$0.00

$0.00

$0.00

$110,402.00

$110,402.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE

$51.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( Person )

$110,402.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

COLUMBIA CO ULN BIZ. ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/7# of Businesses 0

$51.00     Program Funds Drawdown $110,402.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 26/7# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,294,450.00

Urgent Need SAUK CO

Total Projected Budget from All Sources

Match Contributed

$3,294,450.00

$5,600.00

$0.00

$0.00

$3,294,450.00

$3,294,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU806 1 SAUK CO BIZ ASSIST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$5,600.00

To Date

06/05/2008

Direct ( Person )

$3,271,695.00

Total Funds Expended

Responsible Organization:

$5,600.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:

SAUK COUNTY

Activity Progress Narrative:

SAUK COUNTY BIZ ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$3,294,450.00$5,600.00SAUK CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/20# of Businesses 0

$0.00     Program Funds Drawdown $3,271,695.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 355/20# of Persons 0 0 0.00

65

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,170,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$2,170,000.00

$0.00

$0.00

$0.00

$2,135,775.81

$1,976,940.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU814 1 JEFFERSON CO BIZ ASST

$0.00

$140,615.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$36,798.73

To Date

06/05/2008

Direct ( Person )

$2,098,977.08

Total Funds Expended

Responsible Organization:

$36,798.73

Rental Assistance (waiver only) Under Way

Activity Description:

Acq/Relocate of businesses out of high flood prone area.
Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be
directly attributed to the disaster.

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO BUSINESS ASSISTANCEActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

$1,976,940.81$36,798.73JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/20# of Businesses 0

776724/125000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $2,098,977.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/20# of Persons 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,550,000.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$1,550,000.00

$0.00

$0.00

$0.00

$1,549,996.34

$1,155,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIBAU8142 JEFFERSON CO BA FOREMOST

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$140,615.00

$0.00

N/A

12/31/2013

$12,543.34

To Date

06/05/2008

 (  )

$1,537,453.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

MOVING FOREMOST BUSINESS OUT OF FLOOD PRONE AREA 

Location Description:

CITY OF JEFFERSON INDUSTRIAL PARK

Activity Progress Narrative:

JEFFERSON CO BIZ ASSIST FOREMOSTActivity Title:

Project Number:

IKE 12

Project Title:

Bucket Business Assistance ULN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Businesses 0

$0.00     Program Funds Drawdown $1,396,838.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/12 0/28# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

IKE 13 / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A STATE OF WISCONSIN

Total Projected Budget from All Sources $1,550,000.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

HIDADM01

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

12/31/2015

To Date

07/01/2009

 (  )

Responsible Organization:

Administration Under Way

STATE ADMINISTRATIONActivity Title:

Project Number:

IKE 13

Project Title:

Administration
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$1,550,000.00

Match Contributed

$0.00

$0.00

$0.00

$1,400,000.00

$864,878.60

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$101,606.65

$0.00

$0.00 $0.00

$0.00

$100,000.00
$1,329,845.53

Total Funds Expended $0.00

Activity Description:

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$101,606.65     Program Funds Drawdown $1,329,845.53
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A KENOSHA

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$3,000.00

$3,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA7111 KENOSHA CO ADMIN

$3,000.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$3,000.00

To Date

06/05/2008

 (  )

$3,000.00

Total Funds Expended

Responsible Organization:

$3,000.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

KENOSHA

Activity Progress Narrative:

KENOSHA CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$3,000.00$3,000.00CITY OF KENOSHA

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,000.00     Program Funds Drawdown $3,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,623.00

N/A COLUMBIA COUNTY

Total Projected Budget from All Sources

Match Contributed

$37,623.00

$0.00

$0.00

$0.00

$33,274.00

$33,274.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8011 COLUMBIA CO. ADMIN

$18,682.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$2,801.00

To Date

06/05/2008

 (  )

$33,274.00

Total Funds Expended

Responsible Organization:

$2,801.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

COLUMBIA CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$33,274.00$2,801.00COLUMBIA COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$18,682.00     Program Funds Drawdown $33,274.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A SAUK CO

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$25,780.00

$25,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8061 SAUK CO ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$25,780.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

SAUK CO

Activity Progress Narrative:

SAUK CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,780.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A DODGE COUNTY

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8071 DODGE CO ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

10/01/2010

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Dodge Co

Activity Progress Narrative:

DODGE CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00DODGE COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

N/A JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$15,064.00

$15,064.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8141 JEFFERSON CO ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$1,276.00

To Date

06/05/2008

 (  )

$13,788.00

Total Funds Expended

Responsible Organization:

$1,276.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JEFFERSON CO

Activity Progress Narrative:

JEFFERSON CO ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$15,064.00$1,276.00JEFFERSON CO

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $13,788.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,200.00

N/A JANESVILLE

Total Projected Budget from All Sources

Match Contributed

$11,200.00

$0.00

$0.00

$0.00

$10,739.00

$10,739.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8191 JANESVILLE ADMIN

$1,308.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$1,308.00

To Date

06/05/2008

 (  )

$10,739.00

Total Funds Expended

Responsible Organization:

$1,308.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

JANESVILLE

Activity Progress Narrative:

JANESVILLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$10,739.00$1,308.00JANESVILLE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,308.00     Program Funds Drawdown $10,739.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

N/A WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$18,000.00

$0.00

$0.00

$0.00

$17,999.00

$17,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8201 WEST ALLIS ADMIN

$168.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

09/30/2014

$168.00

To Date

06/05/2008

 (  )

$17,999.00

Total Funds Expended

Responsible Organization:

$168.00

Administration Under Way

Activity Description:

GRANTEE ADMIN

Location Description:

WEST ALLIS, WI

Activity Progress Narrative:

WEST ALLIS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$17,999.00$168.00WEST ALLIS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$168.00     Program Funds Drawdown $17,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

N/A Fond du Lac, City of

Total Projected Budget from All Sources

Match Contributed

$3,000.00

$0.00

$0.00

$0.00

$3,000.00

$3,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8301 FOND DU LAC CITY ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

04/05/2013

$0.00

To Date

06/05/2008

 (  )

$3,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

FOND DU LAC CITY ADMIN

Location Description:

FOND DU LAC, WI

Activity Progress Narrative:

FOND DU LAC CITY ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$3,000.00$0.00Fond du Lac, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,996.19

N/A WISCONSIN DELLS

Total Projected Budget from All Sources

Match Contributed

$8,996.19

$0.00

$0.00

$0.00

$8,996.19

$8,996.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8321 WI DELLS ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

06/30/2012

$0.00

To Date

06/05/2008

 (  )

$8,996.19

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

WI DELLS, WI

Activity Progress Narrative:

WI DELLS ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$8,996.19$0.00WISCONSIN DELLS

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,996.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,013.93

N/A Adams County

Total Projected Budget from All Sources

Match Contributed

$2,013.93

$0.00

$0.00

$0.00

$2,013.93

$2,013.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8361 ADAMS CO. ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/14/2013

$0.00

To Date

06/05/2008

 (  )

$2,013.93

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin.

Location Description:

Adams Co

Activity Progress Narrative:

ADAMS CO. ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$2,013.93$0.00Adams County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,013.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Avoca, Village

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8411 AVOCA ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

AVOCA, WI

Activity Progress Narrative:

AVOCA ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Avoca, Village

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Viola

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8461 VIOLA ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

07/31/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

VIOLA

Activity Progress Narrative:

VIOLA ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Viola

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,591.00

N/A Fox Lake

Total Projected Budget from All Sources

Match Contributed

$5,591.00

($409.00)

$0.00

$0.00

$5,591.00

$5,591.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8481 FOX LAKE ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2011

$0.00

To Date

06/05/2008

 (  )

$5,591.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Grantee Admin

Location Description:

Fox Lake, WI

Activity Progress Narrative:

FOX LAKE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$5,591.00$0.00Fox Lake

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,591.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Lone Rock

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8531 LONE ROCK ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

LONE ROCK

Activity Progress Narrative:

LONE ROCK ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Lone Rock

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

N/A MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$10,440.00

$9,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN

$2,160.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/08/2006

 (  )

$10,440.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,160.00     Program Funds Drawdown $10,440.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Brandon, Village of

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8591 BRANDON, VILLAGE ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

03/08/2012

$0.00

To Date

06/05/2008

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

BRANDON, VILLAGE ADMIN

Location Description:

BRANDON, WI

No administrative funding.  Project delivery was paid under the public facilities activity HIPFU8591.

Activity Progress Narrative:

BRANDON, VILLAGE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$0.00$0.00Brandon, Village of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Richland Center

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8601 RICHLAND CENTER ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

03/31/2014

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

RICHLAND CENTER

Activity Progress Narrative:

RICHLAND CENTER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Richland Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Muscoda

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8651 MUSCODA ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2011

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

MUSCODA, WI

Activity Progress Narrative:

MUSCODA ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Muscoda

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Thiensville

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8671 THIENSVILLE ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/30/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

THIENSIVILLE , WI

Activity Progress Narrative:

THIENSIVLLE ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00Thiensville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A SUMNER

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8701 SUMNER ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/28/2012

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

SUMNER , WI

Activity Progress Narrative:

SUMNER ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00$0.00SUMNER

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Port Washington

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$6,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIGA8711 PORT WASHINGTON ADMIN

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/10/2013

$0.00

To Date

06/05/2008

 (  )

$6,000.00

Total Funds Expended

Responsible Organization:

($6,000.00)

Administration Completed

Activity Description:

GRANTEE ADMIN

Location Description:

PORT WASHINGTON

Admin was reported twice.  The duplicate entry was entered in the January-March 2013 quarter.
This negative entry corrects the duplicate entry and reflects actual Administrative funds used of $6,000.00.

Activity Progress Narrative:

PORT WASHINGTON ADMINActivity Title:

Project Number:

IKE 13

Project Title:

Administration

$6,000.00($6,000.00)Port Washington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $6,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 2 / Bucket Aff Rental HsgProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,206,241.00

Low/Mod Fond du Lac, City of

Total Projected Budget from All Sources $3,206,241.00

($32,459.00)

$0.00

$3,206,241.00

$3,206,241.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

12/31/2012

04/05/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$3,206,241.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

CITY OF FOND DU LAC AFF RENTAL HSGActivity Title:

Project Number:

IKE 2

Project Title:

Bucket Aff Rental Hsg

$3,206,241.00$0.00Fond du Lac, City of

$0.00     Program Funds Drawdown $3,206,241.00
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Match Contributed $0.00$0.00

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County
Median Income.

Location Description:

Fond du Lac, Wi

Activity assisted with rehab of the 35 unit Calumet apartments.  All units are currently occupied by low-  and moderate-income
households. Accomplishments and beneficiary data reflect actual occupancy of units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

35/35# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 28/28 7/7 35/35# of Households 3 2 100.00

-1 28/28 7/7 35/35# Renter Households 3 2 100.00

IKE 3 / Bucket Pub Inf/Fac LMIProject # / Title:

Grantee Activity Number: HIPFL8461 VIOLA LIFT STATION/FLOOD
PROOFING
VIOLA LIFT STATION/FLOOD PROOFINGActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$412,450.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$412,450.00

$0.00

$0.00

$0.00

$412,450.00

$412,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

07/31/2012

03/31/2012

$0.00

To Date

06/05/2008

Area (  )

$412,450.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Repairs of lift station that sustained damaged in the flood of 2008. This is an LMI community.

Location Description:

Viola, WI

Activity Progress Narrative:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$412,450.00$0.00Viola

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $412,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,266.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$126,266.00

$0.00

$0.00

$0.00

$126,266.00

$126,266.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8462 VIOLA PF SEWER LINING

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

07/31/2012

$0.00

To Date

06/05/2008

Area (  )

$126,266.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Slip lining sanitary sewers to reduce clearwater infiltration to mitigate bypassing. This is an LMI project.

Location Description:

Viola, WI

Activity Progress Narrative:

VIOLA PF SEWER LININGActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$126,266.00$0.00Viola

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1241/1241# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $126,266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,569,357.00

Low/Mod Fox Lake

Total Projected Budget from All Sources

Match Contributed

$1,569,357.00

($2,649.00)

$0.00

$0.00

$1,569,357.00

$1,569,357.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8481 FOX LAKE PF BASIN/SEWER RELAY

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2011

$0.00

To Date

06/05/2008

Area (  )

$1,569,357.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Construction of equalization basin  and sewer improvements to buffer wastewater flows and prevent future back ups into
resident basements.
 

Location Description:

Fox Lake, WI

Activity Progress Narrative:

FOX LAKE PF BASIN/SEWER RELAYActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$1,569,357.00$0.00Fox Lake

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Public Facilities 2

$0.00     Program Funds Drawdown $1,569,357.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,364.00

Low/Mod Fox Lake

Total Projected Budget from All Sources

Match Contributed

$164,364.00

$0.00

$0.00

$0.00

$164,364.00

$164,364.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8482 FOX LAKE PF WW IMPROVEMENTS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2011

$0.00

To Date

06/05/2008

Area (  )

$164,364.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Improvement to the Spring St. wastewater collection system central trunk sewer to eliminate back ups into resident homes in
future flood events.

Location Description:

Fox Lake, WI

Activity Progress Narrative:

FOX LAKE PF WW IMPROVEMENTSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$164,364.00$0.00Fox Lake

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $164,364.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$394,000.00

Low/Mod Lone Rock

Total Projected Budget from All Sources

Match Contributed

$394,000.00

$0.00

$0.00

$0.00

$394,000.00

$394,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8531 LONE ROCK  PF STORMSEWER
LINING

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$394,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Assist the Village with lining existing sanitary sewers to reduce infiltration into the system.  Lone Rock is a LMI community.

Location Description:

Lone Rock, WI

The June 2008 storms resulted in massive inflow and infiltration into the sanitary sewer system requiring emergency bypass
pumping that lasted 86 days.  The project re-lined and replaced sanitary sewer to reduce the inflow and infiltration that
overwhelmed the system.

Activity Progress Narrative:

LONE ROCK PF STORMSEWER LININGActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$394,000.00$0.00Lone Rock

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7000/7000# of Linear feet of Public Improvement 7000

$0.00     Program Funds Drawdown $394,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

292/292# of Housing Units 292

292/292# of Singlefamily Units 292

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$994,000.00

Low/Mod Muscoda

Total Projected Budget from All Sources

Match Contributed

$994,000.00

$0.00

$0.00

$0.00

$994,000.00

$994,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8651 MUSCODA PF SEWER

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2011

$0.00

To Date

06/05/2008

Area (  )

$994,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construction of storm sewers that requires the relocation and replacement of sanitary and watermain within the street. Also
includes street reconstruction. The Village of Muscoda is LMI.

Location Description:

Muscoda, WI

Completion of flood mitigation project, including: installation of a storm water collection system along Second Street between
Elm Street and the Wisconsin River and water and sewer main replacement, along with street reconstruction to complete the
flood mitigation project.

Activity Progress Narrative:

MUSCODA PF SANITARY SEWERActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$994,000.00$0.00Muscoda

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1500/1500# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $994,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,430.00

Low/Mod Berlin, City

Total Projected Budget from All Sources

Match Contributed

$575,430.00

$0.00

$0.00

$0.00

$575,430.00

$575,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFL8741 BERLIN, CITY SEWER REPAIRS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

12/31/2013

$0.00

To Date

06/05/2008

Area (  )

$575,430.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Activity Progress Narrative:

BERLIN, CITY SEWER REPAIRSActivity Title:

Project Number:

IKE 3

Project Title:

Bucket Pub Inf/Fac LMI

$575,430.00$0.00Berlin, City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3069/3069# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $575,430.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 4 / Bucket Pub Inf/Fac ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,121,941.00

Urgent Need COLUMBIA COUNTY

Total Projected Budget from All Sources $1,121,941.00

$0.00

$934,034.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU0801 1 COLUMBIA CO PF

$332,093.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

12/31/2013

$332,093.00

To Date

06/05/2008

Area (  )

$934,034.00

Responsible Organization:

Construction/reconstruction of streets Under Way

COLUMBIA CO PF ROADSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$332,093.00     Program Funds Drawdown $934,034.00
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Match Contributed $0.00

$0.00

$934,034.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $332,093.00

Activity Description:

Road Repairs

Location Description:

COLUMBIA COUNTY

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$934,034.00$332,093.00COLUMBIA COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11500/100# of Linear feet of Public Improvement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,935.00

Urgent Need JEFFERSON CO

Total Projected Budget from All Sources

Match Contributed

$6,935.00

$0.00

$0.00

$0.00

$6,935.00

$6,935.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8141 JEFFERSON CO. PF

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$1.00

To Date

06/05/2008

Area (  )

$6,934.00

Total Funds Expended

Responsible Organization:

$1.00

Construction/reconstruction of streets Under Way

Activity Description:

Repair flood damaged culvert and road on Vandre Road and East Hubbleton Road in Milford, WI.

Location Description:

Milford, WI

Activity Progress Narrative:

JEFFERSON CO. ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$6,935.00$1.00JEFFERSON CO

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

60/50# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $6,934.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$575,964.00

Urgent Need Brandon, Village of

Total Projected Budget from All Sources

Match Contributed

$575,964.00

$0.00

$0.00

$0.00

$575,964.00

$575,964.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8591 BRANDON, VILLAGE OF PF

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$575,964.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Construct sewer relief system to handle stormwater and reduce the risk of future sewage back ups into residents' basements.

Location Description:

Brandon, Village of

Activity Progress Narrative:

BRANDON, VILLAGE OF SEWER SYSTEMActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$575,964.00$0.00Brandon, Village of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1062/1062# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $575,964.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,063.00

Urgent Need Thiensville

Total Projected Budget from All Sources

Match Contributed

$139,063.00

$0.00

$0.00

$0.00

$139,063.00

$139,063.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8671 THIENSVILLE, STORM SEWERS PF

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/30/2012

$0.00

To Date

06/08/2008

Area (  )

$139,063.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Repair to stormwarter sewers damaged by the disaster.

Location Description:

THIENSVILLE, WI

Installation of 745 lf of storm sewer and construction of 1170lf of abutting open ditch to mitigate damages from severe storm
events such as occurred in June 2008 when water could not be moved from area timely.

Activity Progress Narrative:

THIENSVILLE, STORM SEWERS PFActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$139,063.00$0.00Thiensville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1915/1915# of Linear feet of Public Improvement 1170

$0.00     Program Funds Drawdown $139,063.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$489,000.00

Urgent Need SUMNER

Total Projected Budget from All Sources

Match Contributed

$489,000.00

$0.00

$0.00

$0.00

$489,000.00

$489,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8701 SUMNER, TN ROAD REPAIRS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

02/28/2012

$0.00

To Date

06/05/2008

Area (  )

$489,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Repair to roads damaged by the disaster.

Location Description:

Sumner, WI

Activity Progress Narrative:

SUMNER, TN ROAD REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$489,000.00$0.00SUMNER

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11165/11165# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $489,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,000.00

Urgent Need Clyde, Town

Total Projected Budget from All Sources

Match Contributed

$77,000.00

$0.00

$0.00

$0.00

$77,000.00

$77,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8761 CLYDE, TN BRIDGE REPLACEMENT

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$77,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Reimbusement for reconstruction of bridge damaged by the disaster.

Location Description:

Clyde, WI

The bridge located on Leaches Crossing Road in Clyde Township, Iowas County, was declared a deficient structure as a result
of scour and undermining of the structure cause by the June 2008 rain events.  The damage resulted in a weight limit being
placed on the bridge that procluded school busses, emergency vehicles, public vehicles and farm equipment from crossing the
bridge. 
The Town utilized funds to replace the bridge to allow safe passage for emergency vehicles, public vehicles and general
transportation.

Activity Progress Narrative:

CLYDE, TN BRIDGE REPLACEMENTActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$77,000.00$0.00Clyde, Town

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $77,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Adams, Town

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIPFU8771 ADAMS, TN ROAD AND CULVERT
REPAIRS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

12/31/2012

$0.00

To Date

06/05/2008

Area (  )

$250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Reimbusement for repairs to roads and culverts damaged by the disaster.

Location Description:

Town of Adams

Reimbursement of road repairs needed as a result of the 2008 storm events.

Activity Progress Narrative:

ADAMS, TN ROAD AND CULVERT REPAIRSActivity Title:

Project Number:

IKE 4

Project Title:

Bucket Pub Inf/Fac ULN

$250,000.00$0.00Adams, Town

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

37043/37043# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 5 / Bucket Mitigation LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$672,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources $672,000.00

$49,000.00

$634,252.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8201 WEST ALLIS SANITARY  SEWERS

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

12/31/2011

$48,780.00

To Date

06/05/2008

Area (  )

$416,826.00

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Under Way

WEST ALLIS SANITARY SEWERSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$0.00     Program Funds Drawdown $416,826.00
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Match Contributed $0.00

$0.00

$416,826.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Construct/repair sanitary sewers to mitigate future flooding in this LMI community.

Location Description:

West Allis, WI

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5871/50# of Linear feet of Public Improvement 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,166,453.00

Low/Mod WISCONSIN DELLS

Total Projected Budget from All Sources

Match Contributed

$1,166,453.00

$0.00

$0.00

$0.00

$1,166,453.00

$1,166,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8321 WISCONSIN DELLS LIFT STATION

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$1,166,453.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Completed

Activity Description:

Replace existing lift station which was damaged during flooding event.

Location Description:

Wisconsin Dells, WI

Activity Progress Narrative:

WI DELLS LIFT STATIONActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$1,166,453.00$0.00WISCONSIN DELLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,166,453.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$614,747.00

Low/Mod WISCONSIN DELLS

Total Projected Budget from All Sources

Match Contributed

$614,747.00

$0.00

$0.00

$0.00

$614,747.00

$614,747.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8322 WISCONSIN DELLS PF CULVERTS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

06/30/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$614,747.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Repair and upgrade culverts along Hulbert Creek an LMI area damnaged by the disaster.

Location Description:

Wisconsin Dells, WI

Activity Progress Narrative:

WISCONSIN DELLS MIT CULVERTSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$614,747.00$0.00WISCONSIN DELLS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

340/340# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $614,747.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,694,000.00

Low/Mod Avoca, Village

Total Projected Budget from All Sources

Match Contributed

$1,694,000.00

$0.00

$0.00

$0.00

$1,694,000.00

$1,694,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8411 AVOCA MIT. FLOOD CONTROL

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/31/2012

$0.00

To Date

06/05/2008

Area (  )

$1,694,000.00

Total Funds Expended

Responsible Organization:

($9,000.00)

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Addtional funds for levee construction project needed due to contingencies which arose as the Village negotiated regulatory
issues with DOT, DNR, and the railroad.  This will complete the levee construction, essential to protect this LMI community.

Location Description:

Avoca. WI

The negative expenditure entry corrects an incorrect expenditure entry made in the quarter ended 12/31/2012.  (The
expenditure entered was $376,500; the correct entry is $367,500.)

Activity Progress Narrative:

AVOCA MIT. FLOOD CONTROLActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$1,694,000.00($9,000.00)Avoca, Village

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6777/6777# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $1,694,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,742.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$30,742.00

$0.00

$0.00

$0.00

$30,742.00

$30,742.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8461 VIOLA MIT MANHOLE FLOOD
PROOFING

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

09/30/2011

$0.00

To Date

06/05/2008

Area (  )

$30,742.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Flood proofing manholes to reduce clearwater inflitation. This is an LMI community.

Location Description:

Viola, WI

Activity Progress Narrative:

VIOLA MIT MANHOLE FLOOD PROOFINGActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$30,742.00$0.00Viola

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30742/30742Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $30,742.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,200.00

Low/Mod Viola

Total Projected Budget from All Sources

Match Contributed

$72,200.00

$0.00

$0.00

$0.00

$72,200.00

$72,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8462 VIOLA, VILLAGE SEWER LATERALS

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$72,200.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replacement of sewer lateral and shutoff valves to mitigate future flooding.

Location Description:

VIOLA, WI

Activity Progress Narrative:

VIOLA, VILLAGE SEWER LATERALSActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$72,200.00$0.00Viola

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Linear feet of Public Improvement 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $72,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

24/24# of Housing Units 0

24/24# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,784,000.00

Low/Mod Richland Center

Total Projected Budget from All Sources

Match Contributed

$1,784,000.00

$0.00

$0.00

$0.00

$1,784,000.00

$1,784,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTL8601 RICHLAND CENTER, CITY MIT COMM
CENTER

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

03/31/2014

$0.00

To Date

06/05/2008

Area (  )

$1,784,000.00

Total Funds Expended

Responsible Organization:

$40,000.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Construction of a new community center for seniors out of the floodplain of the Pine River.

Location Description:

Richland Center, WI

Activity Progress Narrative:

RICHLAND CENTER, CITY MIT COMM CENTERActivity Title:

Project Number:

IKE 5

Project Title:

Bucket Mitigation LMI

$1,784,000.00$40,000.00Richland Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$0.00     Program Funds Drawdown $1,784,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 6 / Bucket Mitigation ULNProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,836.00

Urgent Need SAUK COUNTY

Total Projected Budget from All Sources $319,836.00

$119,836.00

$319,836.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION

$241,057.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

12/31/2013

$241,057.00

To Date

06/05/2008

Area (  )

$319,836.00

Responsible Organization:

Dike/dam/stream-river bank repairs Under Way

SAUK CO. CLARK CREEK REMEDIATIONActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN
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Match Contributed $0.00

$0.00

$319,836.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $241,057.00

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:

Sauk Co.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$319,836.00$241,057.00SAUK COUNTY

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$241,057.00     Program Funds Drawdown $319,836.00

154

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$533,937.00

Urgent Need Thiensville

Total Projected Budget from All Sources

Match Contributed

$533,937.00

$0.00

$0.00

$0.00

$533,937.00

$533,937.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8671 THIENSVILLE MIT DENTENTION POND

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

06/30/2012

$0.00

To Date

06/05/2008

Area (  )

$533,937.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Improvements of an existing stormwater detention pond.  The need for these facilities is to mitigate health and safety issues
related to flooded and damage basements that occurring from the 2008 flood.  Basement flooding occurred due to an elevated
groundwater table caused by excessive exfiltration from stormwater detention pond during the storm event.

Location Description:

Thiensiville, WI

Completion of detention pond improvements.

Activity Progress Narrative:

THIENSVILLE MIT DENTENTION PONDActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$533,937.00$0.00Thiensville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$0.00     Program Funds Drawdown $533,937.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Urgent Need Port Washington

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIMTU8711 PORT WASHINGTON MIT DRAINAGE
IMPROVE

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

01/10/2013

$0.00

To Date

06/05/2008

Area (  )

$200,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Completed

Activity Description:

Correct drainage patterns on North Lake Street.  These drainage problems caused flooding to an underground parking garage
for a residential building damaging the building and cars parked in the garage.  The recommended grant will be used to correct
drainage on the street and redirect stormwater to a drainage way and Lake Michigan.

Location Description:

Port Washington, WI

Activity Progress Narrative:

PORT WASHINGTON MIT DRAINAGE IMPROVEActivity Title:

Project Number:

IKE 6

Project Title:

Bucket Mitigation ULN

$200,000.00$0.00Port Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1050/1050# of Linear feet of Public Improvement 0

$0.00     Program Funds Drawdown $200,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE 7 / Bucket Acq and Demo LMIProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$397,208.00

Low/Mod CITY OF KENOSHA

Total Projected Budget from All Sources $397,208.00

$77,100.00

$397,208.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL7111 KENOSHA CO. ACQ/DEMO/RELOCATE

$114,160.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

12/31/2013

$114,160.00

To Date

06/05/2010

Direct ( HouseHold )

$397,208.00

Responsible Organization:

Acquisition - buyout of residential properties Under Way

KENOSHA CO. ACQ/DEMO/RELOCATEActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$114,160.00     Program Funds Drawdown $397,208.00
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Match Contributed $0.00

$0.00

$397,208.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $114,160.00

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Kenosha County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$397,208.00$114,160.00CITY OF KENOSHA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 0

1/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/4 0/4 1/8# of Households 0 0 100.00

0 1/4 0/4 1/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$605,662.00

Low/Mod SAUK COUNTY

Total Projected Budget from All Sources

Match Contributed

$605,662.00

($129,138.00)

$0.00

$0.00

$505,231.00

$505,231.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8061 SAUK CO. A/D LMI HSG

$8,391.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$8,391.00

To Date

06/05/2008

Direct ( HouseHold )

$505,231.00

Total Funds Expended

Responsible Organization:

$8,391.00

Acquisition - buyout of residential properties Under Way

Activity Description:

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:

Sauk County, WI

Activity Progress Narrative:

SAUK CO. A/D LMI HSGActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$505,231.00$8,391.00SAUK COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Properties 0

36000/808800Activity funds eligible for DREF (Ike 0

$8,391.00     Program Funds Drawdown $505,231.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

0/0# of Multifamily Units 0

3/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0

0 0/5 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,191.73

Low/Mod ROCK COUNTY

Total Projected Budget from All Sources

Match Contributed

$29,191.73

$0.00

$0.00

$0.00

$29,191.73

$260,191.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$29,191.73

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

ROCK CO. A/D OF RESIDENT PROPERTIESActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

25508/0Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $29,191.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/2 0/1 3/3# of Households 0 0 100.00

0 3/2 0/1 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,247,000.00

Low/Mod WEST ALLIS

Total Projected Budget from All Sources

Match Contributed

$1,247,000.00

$0.00

$0.00

$0.00

$1,094,617.00

$1,091,203.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL820 1  WEST ALLIS ACQ DEMO

$94,175.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2011

$97,589.00

To Date

06/05/2008

Direct ( HouseHold )

$1,091,203.00

Total Funds Expended

Responsible Organization:

$94,175.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

West Allis

Activity Progress Narrative:

WEST ALLIS ACQUSITION & DEMOActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

$1,091,203.00$94,175.00WEST ALLIS

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

1980851/12470Activity funds eligible for DREF (Ike 0

$94,175.00     Program Funds Drawdown $1,091,203.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 2/3 6/6# of Households 0 0 100.00

0 4/3 2/3 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,988,000.00

Low/Mod MILWAUKEE, CITY

Total Projected Budget from All Sources

Match Contributed

$3,988,000.00

$0.00

$0.00

$0.00

$3,250,735.00

$3,250,735.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HIADL8512 MILWAUKEE, CITY KK RIVER A/D

$704,907.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

06/05/2008

Direct ( HouseHold )

$3,250,735.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

 Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:

Milwaukee, WI

Activity Progress Narrative:

MILWAUKEE, CITY KK RIVER A/DActivity Title:

Project Number:

IKE 7

Project Title:

Bucket Acq and Demo LMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/20# of Properties 0

$704,907.00     Program Funds Drawdown $3,250,735.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 21/10 7/10 28/20# of Households 0 0 100.00

0 13/5 4/5 17/10# Owner Households 0 0 100.00

0 8/5 3/5 11/10# Renter Households 0 0 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 23

Monitoring Visits 0 16

Audit Visits 0 0

Technical Assistance Visits 0 17

Monitoring/Technical Assistance Visits 0 55

Report/Letter Issued 0 6
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